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Boeing Realty Corporation

Tom Overturf

Director, Development

4060 Lakewood Blvd.
Long Beach, CA. 90808-1700
Phone (562) 627-3080
FAX (562) 627-3109

TO: Cindy Starrett, Dale Neal, Tony Skidmore
COMPANY: Latham & Watkins
FAX #:(213) 891-8763 Phone #: (213) 485-1234

No. of Pages Including Transmittal:__3
Hard Copy Mailed: Yes No X

Comments: Attached are revised Retail Parcel and Entitlement Schedule. Since
Tait must revise his site plans to include the land west of Denker it seems prudent
to now submit new parcel configuration for the four(4) lots in the 960’ along
Denker. Equally that would be 240’ frontage per lot or 139,000 sf (3.2Ac. ea.)
which compares favorably with the 3.8 ac. parcels to the immediate south. We
need your thoughts on how to best proceed to maintain maximum flexibility and
political support with minimum time, cost, and hassle factor.

TAO

copies to: Patrick Crask/Greg Stewart@ Tait Eng
Allan Mackenzie, George Rhyner, Mario Stavale, Phil Cyburt

If copy received incomplete or illegible
please call and ask for

Kim Nichols (562) 627-3075
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RETAIL AREA TABULATION: i @_
!
LoT ACRES !:I .
1. 0.912 e
2, 3.632
3, 15.458
4. 0.573
5, 0.573
6. 0.689
7, 3.352
8, 2.264
Total 27.453
Retail or
Area | 1,195,852.68 S.F.

DATE: B/21/97

PHASE | — TRACT NO. 52172-01

INR & ASSOCIATES INC.

1100 TOWN & COUNTRY ROAD, SUITE 1200, ORANGE, CA. 92668
TEL. (714) 560-8200 FAX (714) 560-8211
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EXHIBIT “G” - REVISED

ENTITLEMENT SCHEDULE

RETAIL SITE - HARBOR GATEWAY/LOS ANGELES
LAND USE & REMEDIATION SCHEDULE

AUGUST 20, 1997

ID | TASK NAME DURATION | START | TARGET | DEADLINE
FINISH FINISH
1. | Imp. Plans City Check 150d 7/01/97 12/01/97 8/01/98
2. | Record Map 15d | 12/01/97 12/15/97 8/15/98
3. | Demolition 424d 9/02/96 10/31/97 7/15/98
4, Environmental Remediation 5444 6/03/96 11/30/97 8/15/98
5. Site Preparation/Cleanup 30d | 10/31/97 11/30/97 8/15/98
6. | Close Escrow 15d | 12/01/97 12/15/97 9/04/98
*Assume maximum extension of Seller’'s Deadline Date is 148 days (March 31 +

August 27) from April 9, 1998 (the original Deadline Date). The new Deadline Date
(assuming Amendment is executed August 27, 1997) is September 4, 1998.
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